SYNTHETIC TEST DOCUMENT - NOT SUPPLIED BY SLEDGE

CHANGE ORDER

Change Order Number: CO-004

Project Name: Meadow School Addition

Project Number: MSA-18

Document Date: 2026-06-22

Contractor: Meadow Builders

Description: Extend storm drainage to the relocated outfall.

Reason: Revised civil grading design.

CHANGE ORDER

Change Order Number: CO-004

Referenced Documents: C-402 Rev D; RFI-102

Total Change Amount: USD 15,300.00

Previous Contract Amount: USD 400,000.00

Revised Contract Amount: USD 415,300.00

Schedule Impact: 5 calendar days

Approval Status: Pending